

PM Suite – Creating Increased Velocity in Reliable Project Delivery




Plan projects with a dynamic PERT interface that simplifies network building and schedules using a critical chain method that truly immunizes a project from the impact of variability and risk. Integrate selected projects into a portfolio for precedence ordering and synchronizing.

AGI PM SUITE

[Admin](#) [My Settings](#) [Logout](#)

Monitor Synchronize Execute



Synchronize Portfolio on constrained resource using what-if interface to quickly find the optimum release of work plan for the entire portfolio. The result is a project delivery schedule achieving the greatest business value taken into account capacity.

Hotspot detection validates portfolio decisions during synchronization what-if process.

Gain Visibility leadership needs to manage a portfolio with ability to meet the business needs. Whether it is senior leadership, resource managers, or project managers, PMSuite provides each the view they need to empower decision making.

Choose Projects

Available Projects			
	EDD	Duration	Status
Fix on Route 25	4/9/2012	25 days	New + Add
Acme Embedded OS 7.3	6/18/2012	46 days	New + Add
Database Engine Phase II	4/25/2012	30 days	Fixed + Unfix

Projects to Synchronize			
Order	Strategy	EDD	Duration
<input type="checkbox"/>	ASAP EDD	Acme Embedded OS 7.3	6/18/2012 46 days - Remove
<input type="checkbox"/>	ASAP EDD	Database Engine Phase II	4/25/2012 30 days - Refix
<input type="checkbox"/>	ASAP EDD	Fix on Route 25	4/9/2012 25 days - Remove

AGI PM SUITE

[Admin](#) [My Sets](#)

Monitor Synchronize Execute

Assign Update

Starting At

10/24/2010 @ 10:30 am	Prepare Road Bed for Fix on Route 25	10 days	Senior Construction Engineer	Notes Delegate Assign
10/25/2010 @ 10:00 am	Slice Foam Sheets for Central Bus Station Rebuild	7 days	Laser Cutter (continuity) responsible: Dave Crosby	Notes Delegate Assign
10/25/2010 @ 9:30 am	Setup Signs on Lafayette Avenue Bridge for Fix on Route 25	9 days		Notes Delegate Assign
10/26/2010 @ 12:00 pm	Hang Outdoor Pavilion Roof for Central Bus Station Rebuild	13 days	Senior Construction Engineer	Notes Delegate Assign
10/27/2010 @ 3:00 pm	Approve Licensing Agreement for New Database Software Project	2 days	PMI responsible: Matt Fletcher	Notes Delegate Take
11/29/2010 @ 12:00 pm	Plant Grass Seed for Fix on Route 25	3 days	Senior Construction Engineer (continuity)	Notes Delegate

Execute project tasks with a priorities interface that follows TOC Portfolio Management rules for task priorities: ready to start; buffer impact; and task continuity of resource.

© 2010 Avraham Y. Goldratt Institute. All Rights Reserved.



A fully integrated software for the Portfolio system of systems!

www.goldratt.com